NASA'S MISSION TO PLANET EARTH
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EARTH OBSERVING SYSTEM
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FOS Dependencies

FDF
* Need to receive sample products from FDF per coordinated schedule

« Sample product delivery phased between May and October 1996

NCC

» Availability of NCC interface in September 1996 to support NCC/EOC
engineering testing

ASTER

« Availability of ASTER to support ASTER/EOC engineering testing in
Spring 1997
AM-1
» Need to reach closure on FOS/AM-1 Technical Issues
» Working closely with AM-1 project
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FOS Documentation

RTM Updates
 Per changes approved in ECS and ESDIS CCBs
FOS User’s Manual
o Draft due mid September 1996
« Based on Release A capabilities
FOS Test Procedures
 Release A Test Procedures due at FOS TRR
FOS Test Reports
 Release A
- Draft due mid September 1996
- Final due mid October 1996
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